

# Higher Learning Commission Comprehensive Evaluation Timeline

## [October-December 2016](#)

Countdown to the Assurance Review kick-off.

## [Friday, January 6, 2017](#)

All-campus meeting held during faculty in-service to kick-off accreditation: announce team leaders, detail process, and review timeline.

## [Spring 2017](#)

Criterion groups meet throughout the semester as scheduled by the team leaders.

## [April 1-4, 2017](#)

Representatives attend the HLC Annual Conference in Chicago.

## [November 22, 2017](#)

HLC workday; classes cancelled to allow all employees to participate.

## [March 9, 2018](#)

HLC workday; classes cancelled to allow all employees to participate.

## [April 7-10, 2018](#)

Representatives attend the HLC Annual Conference in Chicago.

## [November 21, 2018](#)

HLC workday; classes cancelled to allow all employees to participate.

## [March 8, 2019](#)

HLC workday; classes cancelled to allow all employees to participate.

## [April, 2019](#)

Representatives attend the HLC Annual Conference in Chicago.

## [May 1, 2019](#)

First draft completed.

## [Fall 2019 - Spring 2020](#)

Criterion teams will continue to add evidence and narrative, revise conclusions, etc. The team leaders and Assessment Committee meet monthly to revise the draft report.

## [April, 2020](#)

Representatives attend the HLC Annual Conference in Chicago.

## [April 30, 2020](#)

Final draft submitted by each criterion group.

[Summer, 2020](#)

The designated person(s) will combine, edit, revise and finalize the Assurance Review.

[August 1, 2020](#)

Final draft due for submission to HLC.

[Fall 2020 or Spring 2021](#)

HLC site visit.

Contact Brandi Nelson, Director of Academic Affairs, at [brandi.nelson@lrsc.edu](mailto:brandi.nelson@lrsc.edu) with questions about this timeline or HLC accreditation.